

Ground Water Based Water Supply Scheme under the District North 24 Parganas

Sl. No.	Name of the Scheme	Sanctioned Estimated Cost	Population to be benefited	Status	Expected date of Commissioning
1	AKIPUR	176.65	7872	In progress	March'2010
2	ASHARIA NARAYANPUR	209.89	11867	In progress	December'2010
3	ATAPUR	218.98	7237	In progress	December'2010
4	ATURIA	378.88	33640	In progress	December'2009
5	AULDANGA	492.93	34907	In progress	July'2010
6	BAGBAND SIBERIA	484.09	37746	In progress	December'2010
7	BAHARIA	307.2	26274	In progress	December'2010
8	BAJITPUR	531.26	41427	In progress	December'2009
9	BANGANGRAM	642.97	38795	In progress	December'2010
10	BARAKPUR	553.82	39603	In progress	July'2010
11	BAYRA	166.5	6915	In progress	December'2010
12	BITHARI	807.07	55488	In progress	December'2010
13	CHANDPUR	255.13	12766	In progress	July'2010
14	CHAUMUHA	238.5	14310	In progress	December'2010
15	CHOWLPUR	224.41	16197	In progress	December'2010
16	DAKSHIN BAGUNDI	111.33	2734	In progress	December'2010
17	DAKSHIN DEBIPUR	146	6888	In progress	December'2010
18	DHALANI	93.12	3944	In progress	December'2010
19	DIARA	108.68	4869	In progress	December'2010
20	DIGHARI	403.91	25964	In progress	July'2010
21	DOBILA	92.37	2968	In progress	December'2010
22	DWARIR JANGLE	374.05	15682	In progress	December'2010
23	GACHHARATI	113.75	4147	In progress	December'2010
24	GAINPUR	86.1	2400	In progress	July'2010
25	GOBINDAPUR	247.4	16205	In progress	December'2010
26	GOBINDAPUR DHOKRA	253.88	16119	In progress	December'2010
27	GODPUKURIA	347.85	24848	In progress	December'2010
28	GOKNASHRI GOBINDAPUR	203.91	14041	In progress	December'2009
29	GOKULPUR	259.39	16960	In progress	December'2010
30	HARIHARPUR	99.2	4013	In progress	December'2010
31	ICHHLAMPUR	719.57	41286	In progress	December'2010
32	JASHAIKATI	736.06	47092	In progress	March'2010
33	JELIAKHALI	314.34	13477	In progress	December'2010
34	KALAMBAS	121.76	5256	In progress	December'2010
35	KAPILESHWARPUR	179.55	12695	In progress	March'2010
36	KHAMARKALLA	542.23	43111	In progress	December'2010
37	KOLA	97.79	3307	In progress	December'2010
38	KONANAGAR	219.3	13791	In progress	March'2010
39	KRISHNAPARA	153.85	8933	In progress	March'2010

Sl. No.	Name of the Scheme	Sanctioned Estimated Cost	Population to be benefited	Status	Expected date of Commissioning
40	MAGURALI	284.13	24762	In progress	December'2010
41	MAGURATI SRIRAMPUR	89.81	2947	In progress	March'2010
42	MAHISHGADI	245.24	15959	In progress	December'2010
43	MALIDAH	198.18	10620	In progress	December'2010
44	MAMINPUR	181.31	9245	In progress	December'2010
45	MOLLAHATI	431.63	26150	In progress	December'2010
46	NABATKATI	237.12	15375	In progress	December'2010
47	NALABARA	538	46272	In progress	December'2010
48	NALKORA	91.15	2552	In progress	December'2010
49	PAIKARDANGA	396.17	29115	In progress	December'2009
50	PAIKPARA	651.89	43439	In progress	December'2010
51	PALLA	686.53	41302	In progress	December'2010
52	PALTADANGA	358.73	24921	In progress	December'2010
53	PARMADAN	218.93	13699	In progress	July'2010
54	PARUI	427.75	37810	In progress	December'2010
55	PASCHIM PANCHBERIA	715.45	40204	In progress	July'2010
56	PATUA	219.87	19388	In progress	December'2009
57	PUTURIA	435.78	34063	In progress	December'2010
58	RAJAPUR	395.25	29471	In progress	March'2010
59	RAJAPURA	184.26	11141	In progress	March'2010
60	RAJNAGAR	119.29	4463	In progress	December'2010
61	ROHANDA	306.38	22502	In progress	December'2010
62	SADIK NAGAR	490.71	29981	In progress	December'2010
63	SANGRAMPUR	352.42	31509	In progress	December'2010
64	SANTOSHPUR	624.88	40954	In progress	July'2010
65	SHANKARPUR	362.21	21966	In progress	December'2010
66	SHIMLA DURGAPUR	547.15	43834	In progress	March'2010
67	SONPUR	61.06	1165	In progress	December'2010
68	SRINAGAR	332.37	23811	In progress	December'2010
69	TARANIPUR	271.02	21500	In progress	December'2009
70	TILDANGA	235.32	16061	In progress	March'2010

TOTAL NOS. OF SCHEME

70

TOTAL POPULATION

1471955

TOTAL ESTIMATED COST

22403.66